MINUTES OF MEETING DAY March 21th

Today, at 19:00 p.m. on March 21th, 2021

The meeting took place with the content: Discussing the Journal project

I. Participants:

Secretary: Luong Van Huy

Other components:

- Đỗ Văn Tuấn
- Vũ Minh Nhât
- Nguyễn Minh Tuấn
- Võ Hoài Kiệt
- Lương Văn Huy

II. Meeting contents

1. Meeting goals

- Check the process of each member.
- Assign on new Task
- Check the functionality

2. Contents

Continue to discuss the issue: check the process of each member.

- Vu start the meeting by checking the process of each member in the team.
- First he asked Tuan Do about the process of the features he was assigned which is comment function for the project.
- Tuan Do said that he is on track to working on it and close to finish it, He said he is re-model the database to work on comment function and he said that he will finished it before the next meeting and will reported fully at that point.
- Vu and all member agreed to the idea.
- Next Vu talked about his task on zipping function. He said that he still fixing on the function zipping multiple selected post, since current zipping feature only zipping one selected post only, which is not meet the requirement.
- Vu want more time to research on this particular problem for the features, so that he also want to expand time for develop this feature until the next meeting.

- Next Huy reported about his process on documented project. With the help of Tuan Do, both have processing on reconstruct the ERD diagram and class diagram to fit the format of the project. Huy reported that from now to the next meeting he will process on drawing the 2 diagram to the project document. Then, he will continue on another diagram. Which is not defined yet.
- However Vu want to stop task of Huy till the next meeting and suggest Huy to build test planning for each page of the project, since it is necessary at the time for testing the application.
- Huy asked for the deadline of the task and Vu and remain member discuss and decide deadline will be the next meeting.
- Huy agreed to work on that task.
- Tuan Nguyen and Kiet also reported about their process on the front end of the project. Both have style again the form and the button of the managing pages to fit the format Tuan Do required.
- They also working on table of Manage Topic and Manage Posts, which is styling table for more fancy to observe.
- The About page and Contact page also in process, since both pages not possess any function so it can be built in plain front end tool html, css, js.
- The Meeting end when Vu again repeat each task of each member for the next meeting

The meeting now end.

III. Meeting conclusion:

- Zip features is still on the process of fixing.
- Front End team finished on styling form and button for manage page, process on table, about and contact page
- Huy and Tuan Do finished on re-model ERD diagram.
- Huy assigned to writing test case for the project.

Link for the video:

https://drive.google.com/file/d/1Xf6ya0RrfK8HijS0u9cluKKW4D7bN7E_/view