MINUTES OF MEETING DAY March 17th

Today, at 19:00 p.m. on March 17th, 2021

The meeting took place with the content: Discussing the Journal project

I. Participants:

Secretary: Luong Van Huy

Other components:

- Đỗ Văn Tuấn
- Vũ Minh Nhật
- Nguyễn Minh Tuấn
- Võ Hoài Kiệt
- Lương Văn Huy

II. Meeting contents

1. Meeting goals

- Check the process of each member.
- Check the functionality

2. Contents

Continue to discuss the issue: check the process of each member.

- The meeting start with Vu when he first talk about his task about zipping features for the project. Vu said that he had finishes the task related to zipping function.
- However, Huy and Tuan Do want to check the features again for sure since both of them also involves in the research about that feature before and suggest a demo from Vu.
- Vu first talk about his idea on develop that features for the project, he said that he used stream to zip selected post. The feature can only zip one selected post as a time which is not meet the requirements for that features, Tuan Do said. Since Huy and him are working on that before. Tuan Do share some articles for Vu to follow. Vu said that he understand the features for now and will continue to developed it to meet the requirement.
- After Vu, Tuan Do also said that he still continue on his task about fixing some bug occurred in upload feature recently since it seem the file format in

- code and in database is not identical, which cause logic errors. Then he suggest his task is to fixes bugs of upload features till the next meeting.
- The group member were agreed about the assignments. Next, Huy raised his problem related to document the project. For specific, he said that he had struggled on drawing activity diagram and ERD model for the project and required help from Tuan Do since the database were designed by him.
- Tuan Do agreed to help and arrange a small meeting with Huy. Huy agreed.
- Then Vu want to ask about front end team which include Tuan Nguyen and Kiet. Both have report they still struggle in styling css and javascript in .NET MVC environment since they not familiar with the view and demand on styling the page on visual studio tool, then zipped the file and sent to Tuan Do and Vu to import that into the project in visual studio.
- Tuan Do agreed to the suggestion but he required Vu to continue on the his task since Vu processing the zip features closely from done.
- Vu and Huy agreed to the assignments and propose from front end team.
- The meeting went to an end when Vu summary the task for the next meeting of the team.

The meeting now end.

III. Meeting conclusion:

- Zip features is reassigned to Vu and he finished it but not meet the requirement.
- Front End team change from styling in vs .net mvc framework to styling in visual studio tool.
- Huy struggled with activity diagram and ERD chart and need Tuan Do support

Link for the video:

https://drive.google.com/file/d/1NF7iVV9aYo5EX9wrUYMeKcmJjJUXaxD3/vie w